
Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

0922           

0001 Pay Period End Date: 11.05.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 11.10.2016

Contract Location:

 

Contractor:

IOWA EROSION CONTROL, INC.

1106 3RD ST

PO BOX Q

 

Date Awarded: 03.22.2016

04.05.2016

07.05.2016

Date Let:

DISTRICTS 2 & 3 DISTRICTWIDE CURB RAMPS

03.10.2016

Estimate Type: PROG

Phone:

(319)647-3561

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

VICTOR  IA  52347-0916

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 11.02.2016

Date Project Completion:

Counties

COLFAX

CUMING

DODGE

PLATTE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

00922  000 MISC-STWD(1076)    CONCRETE PAVEMENT

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

0922           

0001 Pay Period End Date: 11.05.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 11.10.2016

$454,498.74

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $5,413.92 $.00 $5,413.92
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $5,413.92 $.00 $5,413.92
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $5,413.92 $.00 $5,413.92

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$5,413.92 $.00 $5,413.92

$.00 $.00 $.00

1%

% Time Comp

% Dollar Comp

24%

$443,155.89

11.07.2016 11.08.2016

11.08.2016

Trosper, Steven

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

11.09.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 11.09.2016   



Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

0922           

0001 Pay Period End Date: 11.05.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 11.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0001.08      0.50 10,139.000 5,069.50

10,139.000 5,069.50

136.000 68.00

136.000 68.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.75      5.00 325.000 1,625.00

325.000 1,625.00

37.000 185.00

37.000 185.00

0002

EACHTEMPORARY SIGN DAY
0002 

0001.90      2.00 2,200.000 4,400.00

2,200.000 4,400.00

0.000 0.00

0.000 0.00

0003

EACHSIGN DAY
0003 

0002.97      25.00 150.000 3,750.00

150.000 3,750.00

3.000 75.00

3.000 75.00

0004

DAY FLASHING ARROW PANEL
0004 

0003.10      250.00 210.000 52,500.00

210.000 52,500.00

0.000 0.00

0.000 0.00

0005

DAY FLAGGING
0005 

0030.30      47,775.00 1.000 47,775.00

1.000 47,775.00

0.000 0.00

0.000 0.00

0006

LS  MOBILIZATION
0006 

1101.00      17.91 451.000 8,077.41

463.000 8,292.33

16.000 286.56

16.000 286.56

0007

SY  REMOVE PAVEMENT
0007 

1101.25      3.12 2,310.000 7,207.20

2,364.000 7,375.68

139.000 433.68

139.000 433.68

0008

LF  SAWING PAVEMENT
0008 

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

0922           

0001 Pay Period End Date: 11.05.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 11.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1106.00      17.91 79.000 1,414.89

79.000 1,414.89

19.800 354.62

19.800 354.62

0009

SY  REMOVE DRIVEWAY
0009 

1107.00      17.91 918.000 16,441.38

932.000 16,692.12

76.500 1,370.12

76.500 1,370.12

0010

SY  REMOVE WALK
0010 

1108.00      5.28 12.000 63.36

12.000 63.36

0.000 0.00

0.000 0.00

0011

LF  REMOVE COMBINATION CURB AND GUTTER
0011 

1137.51      300.00 5.000 1,500.00

5.000 1,500.00

0.000 0.00

0.000 0.00

0012

EACHREMOVE AND RESET

SIGN

0012 

3008.05      11.07 594.000 6,575.58

594.000 6,575.58

18.000 199.26

18.000 199.26

0013

EACHTIE BARS
0013 

3014.11      40.34 12.000 484.08

12.000 484.08

0.000 0.00

0.000 0.00

0014

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0014 

3016.22      132.29 1,115.000 147,503.35

1,154.000 152,662.66

0.000 0.00

0.000 0.00

0015

SY  CONCRETE CLASS 47B-3500 SIDEWALKS
0015 

3016.27      145.98 33.000 4,817.34

33.000 4,817.34

0.000 0.00

0.000 0.00

0016

SY  COLORED IMPRINTED CONCRETE 47B-3000
SIDEWALKS

0016 

3016.39      30.00 832.000 24,960.00

864.000 25,920.00

0.000 0.00

0.000 0.00

0017

SF  DETECTABLE WARNING PANEL
0017 



Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:

0922           

0001 Pay Period End Date: 11.05.2016

Estimate Summary to Contractor Page:   3 of 4

Nebraska Department of Roads Date: 11.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3017.28      148.02 19.000 2,812.38

19.000 2,812.38

0.000 0.00

0.000 0.00

0018

SY  CONCRETE CLASS 47B-3500 MEDIAN
SURFACING

0018 

3020.23      146.83 71.000 10,424.93

71.000 10,424.93

0.000 0.00

0.000 0.00

0019

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 8"
0019 

3075.42      113.73 451.000 51,292.23

459.000 52,202.07

16.000 1,819.68

16.000 1,819.68

0020

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0020 

4004.00      5.00 175.000 875.00

175.000 875.00

0.000 0.00

0.000 0.00

0021

LB  CAST IRON GRATE
0021 

4014.71      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0022

EACHADJUST INLET TO GRADE
0022 

4015.00      450.00 5.000 2,250.00

5.000 2,250.00

0.000 0.00

0.000 0.00

0023

EACHADJUST MANHOLE TO GRADE
0023 

4093.80      6.15 234.000 1,439.10

298.000 1,832.70

0.000 0.00

0.000 0.00

0024

SF  WALL MATERIALS
0024 

4095.15      84.86 117.000 9,928.62

149.000 12,644.14

0.000 0.00

0.000 0.00

0025

LF  COMPACTED EARTH LEVELING PAD
0025 

4900.24      625.00 1.000 625.00

1.000 625.00

0.000 0.00

0.000 0.00

0026

EACHAREA INLET SEDIMENT FILTER
0026 

Vendor ID: 1148   IOWA EROSION CONTROL, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4900.25      231.00 19.000 4,389.00

20.000 4,620.00

2.000 462.00

2.000 462.00

0027

EACHCURB INLET SEDIMENT FILTER
0027 

8024.50      84.86 14.000 1,188.04

18.000 1,527.48

0.000 0.00

0.000 0.00

0028

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0028 

9034.00      15.00 71.000 1,065.00

71.000 1,065.00

0.000 0.00

0.000 0.00

0029

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0029 

9110.01      150.00 10.000 1,500.00

10.000 1,500.00

0.000 0.00

0.000 0.00

0030

HOURRENTAL OF LOADER, FULLY OPERATED
0030 

9110.03      80.00 10.000 800.00

10.000 800.00

0.000 0.00

0.000 0.00

0031

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0031 

9110.07      80.00 10.000 800.00

10.000 800.00

0.000 0.00

0.000 0.00

0032

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0032 

9111.00      35.00 2.000 70.00

2.000 70.00

0.000 0.00

0.000 0.00

0033

MGALWATER
0033 

9173.20      10.00 453.000 4,530.00

453.000 4,530.00

16.000 160.00

16.000 160.00

0034

SY  SUBGRADE PREPARATION
0034 

9186.00      200.00 4.000 800.00

4.000 800.00

0.000 0.00

0.000 0.00

0035

SY  CONCRETE SURFACE MILLING
0035 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A449.00      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0036

EACHADJUST PULL BOX TO GRADE
0036 

L001.03      5,500.00 1.000 5,500.00

1.000 5,500.00

0.000 0.00

0.000 0.00

0037

ACRESEEDING, TYPE C
0037 

L032.80      3,135.00 1.500 4,702.50

1.500 4,702.50

0.000 0.00

0.000 0.00

0038

TON HYDROMULCH
0038 

L860.50      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0039

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0039 

W600.03      500.00 2.000 1,000.00

2.000 1,000.00

0.000 0.00

0.000 0.00

0040

EACHADJUST VALVE BOX TO GRADE
0040 

W750.23      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0041

EACHREMOVE AND RELOCATE

SIGN & POST

0041 

Contracted 443,155.89

Current 454,498.74

In place 5,413.92

This Estimate 5,413.92

GROUP 3 CONCRETE PAVEMENT

Totals for contract Contracted 443,155.89

Current 454,498.74

In place 5,413.92

This Estimate 5,413.92


